
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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DATE: February 20, 1995
231930

SUBJ: Standard Scrap Metal/Chicago International Exporting Site Pollution
Report

FROM: Steve Faryan, U..S. EPA Region V OSC

TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ESS, D. Bruce, Chief RS-2
K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 11

II BACKGROUND
Site No: 05HQ
Delivery Order No:
Response Authority:
NPL Status: Not on
State Notification:
Action Memo Status:
Start Date: October

5001-05-357
CERCLA, Time Critical Removal Action

NPL
IEPA Notified (IEPA Referred the Site)
Approved
28, 1994

Completion Date: October 1995

III SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation

1.Current Situation
See POLREP tfl

2.Removal Activities To Date (Feb 13, 1995 thru Feb 18, 1995)
* ERGS contractor Riedel Environmental continues loading PCB
contaminated soil from the West Yard along with PCB and Lead
Contaminated soil from Main Yard into rail cars. Rail car
were temperarily discontinued due to their availability on
Feb 16, rail service will resume on Feb 20.
* ERCS contractor completed moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard
* Crew continue to clear debris from the main yard to
facilitate excavation efforts
* Grid areas B-13, C-13, in Main Yard have been backfilled
with tunnel rock, after confirmation sample results showed
contaminants below the action levels
* ERCS completed the excavation of C-16 through C-19 and D-12
of the main yard. Confirmation samples were collected and
the samples were sent to the lab on Feb 17.
* TCLP metal samples were collected from the main yard pile
to determine if the waste needed to be stablized or be sent
direct to the landfill for disposal.
* Chicago International continued shredder operations
thoughout the week of 2/13/95 through 2/18/95.
* High volume polyurathane foam (HVPUF) sampling for PCBs in



air was initiated on 1/17/95 in Main Yard. During this
POLREP period HVPUF air samples were collected on 2/13/95,
2/14/95 (both days samples were shipped for analysis),
2/16/95, and 2/17/95.
* The main yard pile is below the TCLP limit and the soil
does not need to be stabilized, all below the action levels

3 . Enforcement
An additional Unilateral Administrative Order will be issued to
Chicago International Exporting to discontinue releasing PCB's from
the shredding and copper separation operations and to sample feed
and processed materials for PCB's.

U.S. EPA Air and Radiation Branch has issued a Notice of Violation
(NOV) to the facility for Clean Air Act Violations.

The Chicago International Exporting Inc. facility began shredding
operations on 1/16/95. The baghouse on the shredder is non-
functional and observed releases of PCB and metal contaminated dust
is on-going. The facility began chopping and separation operations
on 1/20/95. A sock filter, which was installed over the hopper box
where contaminated dust exits the building, was removed after a
week.

B Planned Renoval Activity
Refer to POLREP 1 through 10

C Next Steps
* Complete excavation of West Yard
* Continue transportation and disposal of excavated soils
* Continue High Volume Air Sampling for PCBs and Lead
* Continue excavation and confirmation soil sampling in Main Yard
* Dispose of Special Waste and TSCA Waste

D Key Issues
* Court hearing in U.S. District court will resolve the issue of
access to the East or Main Yard
* Commence disposal of special waste due to limited space on site
* Issue and enforce if necessary the Unilateral Administrative Order
to Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations

COST INFORMATION (as of 02/17/95)
COST CEILING

ERCS $ 1,700,520 $ 3,000,000
TAT $ 74,530 $ 100,000
U.S. EPA $ 59,443 $ 100,000

VI DISPOSITION OF WASTES
* Eight rail car loads of PCB contaminated soil weighing
approximately 720 tons were shipped between 2/13/95 and 2/16/95
to the Envirosafe facility in Grandview, ID. A total of 71 rail
cars have been shipped off-site for a total of 6,390 tons
* Five tanker loads approximating 20,600 gallons of UST contents
and water collected from the UST excavated area have been shipped
to Safety Clean (Breslube) as of 1/20/95 for disposal
* Disposal of special waste (soils containing less than 50 ppm
PCB) is set up at BFI Mallard Lakes.


